

- 4) Peter met with Dario pursuant to occupancy and egresses, as well as the need for sprinklers and/or alarms. Will this building require more than one restroom? In Process
  - a) Rhea will research handicap codes.
- 5) We reviewed proposed building layout plans.
- 6) Next meeting is scheduled for July 2, 2013 at 7:15pm at the VFW Building.

Meeting ended at 8:55PM

Respectfully Submitted  
Bruce Nixon - Chair